COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 07/ 2001

ESTI MATE SUMVARY 09: 31: 20
CONTI D C13250 ESTI MATE NO. 0001 PROG SPEC YR: 1999
PCN: 13250- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 15.0 DAYS TI ME ALLOW 64 WORK DAYS
JCT SH 14 1-25 - FT COLLINS PERCENT TIME:  23.44 ORI G TI ME ALLOW 60 WORK DAYS
PROJIECT NO. STA 0253-170
JCT SH 14 1-25 - FT COLLINS
NAVE OF ROAD: I 25
PROQJIECT COUNTI ES: LARI MER
CONTRACTOR:
TLM CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 08/ 31/ 2001 DATE TI ME STARTED 08/13/2001
P. O, BOX 336638 DATE LET 07/ 12/ 2001 DATE WORK BEGAN
DATE AWARDED 07/ 20/ 2001 DATE TI ME SToPPED 03/ 04/2002
DATE CONTRACT EXECUTED  08/02/2001 DATE ACCEPTED 03/ 04/ 2002
GREELEY CO 80633 970 346 8323 DATE NOTI CE TO PROCEED 08/ 13/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROQJECT AMT: $ 649, 820. 50 PARTI CI PATI NG $ 142, 103. 70 $ 142, 103. 70
AWARD PRQJECT AMT:  $ 584, 025. 65 NON- PARTI CI PATI NG 0.00 0.00
PERCENT COMPLETE: 21.87% TOTAL EARNI NGS 142, 103. 70 142, 103. 70
FUNDS AVAI LABLE: $ 507, 716. 80 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 142, 103. 70 142, 103. 70
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -1,293.78 -1,293.78
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 140, 809. 92 140, 809. 92
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0.00
ANOUNT DUE 140, 809. 92 140, 809. 92
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 140, 809. 92

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

ROADWAY BI D | TEMS

CAT NO0200

0005 202-00001

0010 202-00033

0015 202- 00037

0020 202- 00090

0025 202-00195

0030 202-00201

0035 202-00210
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0055 202-00810
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CONTI D: C13250 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13250-BI D ESTI MATE RUN 09/ 07/ 2001
PRQJECT: STA 0253-170 ESTI MATE NO 0001 09: 31: 20
CURRENT qQry/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0060 202-00821  REMOVAL OF SI GN PANEL 4. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0065 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 601. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0070 202-01300 *REMOVAL OF END ANCHORAGE 4. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0075 203-00060 EMBANKMENT MATERI AL ( COVPLETE | N PLACE) 981. 000 0. 000
cy 149. 000 3, 278.00
22. 00000 149. 000 3, 278. 00
0080 203-01500  BLADI NG 29. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0085 207-00205 TOPSO L 843. 000 0. 000
cy 0. 000 0. 00
7. 00000 0. 000 0. 00
0090 207-00210  STOCKPI LE TOPSO L 843. 000 0. 000
cy 238. 000 1, 190. 00
5. 00000 238. 000 1, 190. 00
0095 208-00011  *EROSI ON BALES (WEED FREE) 33. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0100 208-00020 *SILT FENCE DELETED BY FM 105 0. 000 0. 000
LF 0. 000 0. 00
3. 25000 0. 000 0. 00
0105 210-04020  MODI FY | NLET 1. 000 0. 000
EACH 0. 750 1, 125. 00
1, 500. 00000 0. 750 1, 125. 00
0110 212-00006  *SEEDI NG ( NATI VE) 2.000 0. 000
ACRE 0. 000 0. 00
1, 400. 00000 0. 000 0. 00



CONTI D C13250 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 13250- BI D ESTI MATE RUN 09/ 07/ 2001
PRQJECT: STA 0253-170 ESTI MATE NO 0001 09: 31: 20
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0115 213-00002 *MULCHI NG (WEED FREE HAY) 2.000 0. 000
ACRE 0. 000 0. 00
1, 200. 00000 0. 000 0.00
0120 213-00061 *MJULCH TACKI FI ER 305. 000 0. 000
LB 0. 000 0.00
4.00000 0. 000 0.00
0125 304-06000 * AGGREGATE BASE COURSE ( CLASS 6) 2, 240. 960 0. 000
TON 302. 080 6, 041. 60
20. 00000 302. 080 6,041. 60
0130 403-00720 HOT BI TUM NOUS PAVEMENT ( PATCHI NG) ( ASPHALT) 165. 360 0. 000
TON 0. 000 0.00
175. 00000 0. 000 0.00
0135 403-33741 *HOT BI TUM NOUS PAVEMENT (GRADING S) (75) (PG 64-22) 1,194.190 0. 000
CMO 5
TON 0. 000 0. 00
49. 00000 0. 000 0.00
0140 603-10240 24 | NCH CORRUGATED STEEL PI PE 276. 000 0. 000
LF 276. 000 20, 424. 00
74.00000 276. 000 20, 424. 00
0145 603-30024 24 | NCH STEEL END SECTI ON 1.000 0. 000
EACH 1. 000 400. 00
400. 00000 1.000 400. 00
0150 604-00305 INLET TYPE C (5 FOQT) 1. 000 0. 000
EACH 1. 000 2,700. 00
2, 700. 00000 1. 000 2,700. 00
0155 604-30005 MANHOLE SLAB BASE (5 FOOT) 1.000 0. 000
EACH 1. 000 2,000. 00
2, 000. 00000 1.000 2,000. 00
0160 604-30010 MANHOLE SLAB BASE (10 FOOT) DELETED BY FM 105 0. 000 0. 000
EACH 0. 000 0.00
2, 400. 00000 0. 000 0. 00
0165 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 894. 000 0. 000
LF 0. 000 0. 00

13. 00000 0. 000 0. 00



CONTI D: C13250 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13250-BI D ESTI MATE RUN 09/ 07/ 2001
PRQJECT: STA 0253-170 ESTI MATE NO 0001 09: 31: 20

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0170 606-01395  *TRANSI TI ON TYPE 3L 2.000 0. 000
EACH 0. 000 0.00
300. 00000 0. 000 0. 00
0175 606-01460  *NMEDI AN TERM NAL 3. 000 0. 000
EACH 0. 000 0. 00
3, 800. 00000 0. 000 0. 00
0180 609-21010 CURB AND GUTTER TYPE 2 (SECTION |-B) 2, 097. 000 0. 000
LF 1, 299. 000 16, 887. 00
13. 00000 1, 299. 000 16, 887. 00
0185 609-21020 CURB AND GUTTER TYPE 2 (SECTION I I-B) 568. 000 0. 000
LF 258. 000 4, 644. 00
18. 00000 258. 000 4, 644. 00
0190 610-00010  MEDI AN COVER MATERI AL ( DECORATI VE) 17, 165. 000 0. 000
SF 0. 000 0.00
5. 00000 0. 000 0. 00
0195 612-00001  *DELI NEATOR (TYPE I) 28. 000 0. 000
EACH 0. 000 0. 00
18. 00000 0. 000 0. 00
0200 612-00002  *DELI NEATOR (TYPE I1) 17. 000 0. 000
EACH 0. 000 0.00
21. 00000 0. 000 0. 00
0205 614-00011  *SIGN PANEL (CLASS I) 90. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0210 614-00012  *SIGN PANEL (CLASS I1) 100. 000 0. 000
SF 0. 000 0.00
20. 00000 0. 000 0. 00
0215 614-00013  *SIGN PANEL (CLASS I11) 542. 000 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0. 00
0220 614-01502 *STEEL SIGN POST (2 | NCH ROUND) 93. 000 0. 000
LF 0. 000 0.00
15. 00000 0. 000 0. 00



CONTI D: C13250 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13250- BI D ESTI MATE RUN 09/ 07/ 2001
PRQJECT: STA 0253-170 ESTI MATE NO 0001 09: 31: 20

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0225 614-01552 *STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 258. 000 0. 000
LF 0. 000 0.00
33.00000 0. 000 0. 00
0230 621-00450 *DETOUR PAVEMENT 176. 000 0. 000
sy 0. 000 0.00
40. 00000 0. 000 0. 00
0235 625-00000 *CONSTRUCTI ON SURVEY! NG 1. 000 0. 000
LS 0. 430 7,310. 00
17, 000. 00000 0. 430 7,310. 00
0240 626-00000  *MOBI LI ZATI ON 1. 000 0. 000
LS 0. 481 26, 455. 00
55, 000. 00000 0. 481 26, 455. 00
0245 627-00005  *EPOXY PAVEMENT MARKI NG 57.000 0. 000
GAL 0. 000 0.00
260. 00000 0. 000 0. 00
0250 627-30205 *THERMOPLASTI C PAVEMENT MARKI NG (WORD- SYMBOL) 375. 000 0. 000
SF 0. 000 0.00
17. 00000 0. 000 0. 00
0255 627-30210  *THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOPLI NE) 60. 000 0. 000
SF 0. 000 0.00
11. 00000 0. 000 0. 00
0260 630-00000 *FLAGG NG CMO 5 674. 000 0. 000
HOUR 105. 500 2,637.50
25. 00000 105. 500 2, 637.50
0265 630-00007 *TRAFFI C CONTROL | NSPECTI ON 32.000 0. 000
DAY 5. 000 600. 00
120. 00000 5. 000 600. 00
0270 630-00012 *TRAFFI C CONTROL MANAGEMENT CMO 5 63. 000 0. 000
DAY 15. 000 6, 000. 00
400. 00000 15. 000 6, 000. 00
0275 630-80002  *FLASH NG BEACON ( SOLAR) 1. 000 0. 000
EACH 0. 500 500. 00
1, 000. 00000 0.500 500. 00



CONTI D: C13250 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13250- BI D ESTI MATE RUN 09/ 07/ 2001
PRQJECT: STA 0253-170 ESTI MATE NO 0001 09: 31: 20

CURRENT qQry/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0280 630-80336  *BARRI CADE (TYPE 3 M B) (TEMPORARY) 1. 000 0. 000
EACH 0. 000 0.00
350. 00000 0. 000 0. 00
0285 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 10. 000 0. 000
EACH 2.000 160. 00
80. 00000 2.000 160. 00
0290 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SIZE B) CMD 5 50. 000 0. 000
EACH 17.500 2, 275. 00
130. 00000 17.500 2,275. 00
0295 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE C) 20. 000 0. 000
EACH 5. 500 770.00
140. 00000 5. 500 770. 00
0300 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 2.000 0. 000
TYPE
) EACH 1. 000 950. 00
950. 00000 1. 000 950. 00
0305 630-80360 *DRUM CHANNELI ZI NG DEVI CE 87. 000 0. 000
EACH 32.000 1, 280. 00
40. 00000 32. 000 1, 280. 00
0310 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASH NG 0. 000 0. 000
DELETED BY FM 105
EACH 0. 000 0.00
60. 00000 0. 000 0. 00
0315 630-80380 *TRAFFI C CONE 100. 000 0. 000
EACH 50. 000 800. 00
16. 00000 50. 000 800. 00
0320 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0325 700-70020 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00
0330 700-70022 F/ A QT PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C13250 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13250-BI D ESTI MATE RUN 09/ 07/ 2001
PRQJECT: STA 0253-170 ESTI MATE NO 0001 09: 31: 20

CURRENT ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0335 700-70025 F/ A QUALITY | NCENTI VE PAYMENT DELETED BY CMO 4 0. 000 . 000
FA . 000 0.00
1. 00000 . 000 0. 00
0340 700-70028 F/ A ESB PROGRAM 0. 000 . 000
FA . 000 0. 00
1. 00000 . 000 0. 00
0345 700-70035 F/ A ELECTRI C SERVI CE 0. 000 . 000
FA . 000 0.00
1. 00000 . 000 0. 00
0350 700-70380 F/ A EROSI ON CONTROL 0. 000 . 000
FA . 000 0. 00
1. 00000 . 000 0. 00
0370 630-80370 CONC BARRIER (TEMP) MCR LINE 1, | TEM 630, CONCRETE 336. 000 . 000
BARRI ER( TEMP)
LF . 000 0.00
24. 50000 . 000 0. 00
0375 630-80350 VERT PANEL MCR LINE 2 - | TEM 630, VERTI CAL PANEL 5. 000 . 000
EACH . 000 0. 00
40. 00000 . 000 0. 00
0380 202-00240 *REMOVAL OF ASPHALT MAT (PLANING CMO #5 1, 891. 000 . 000
5% . 000 0.00
5. 25000 . 000 0. 00
0385 203-00010 UNCL EXCAV (CIP) UNCLASSI FI ED EXCAVATION (CI P) MCR 280. 000 . 000
LINE 3 - I TEM 203
cy . 000 0. 00
16. 50000 . 000 0. 00
0390 420-00131  GEOTEXTILE (SEPARATOR) (CL B) GECTEXTILE ( SEPARATOR) 787. 000 . 000
(CLASS B) , MCR LINE 4 - | TEM 420
5% . 000 0.00
3. 85000 . 000 0. 00
0395 900- 00024  ADDED | TEM (TON)/ REMOVAL OF ABC CL6, REPL BY REF# 0. 000 . 000
0400
TON . 000 0. 00
2.30000 . 000 0. 00
0400 900- 00004  ADDED | TEM (CUBI C YARD)/ | TEM 900 - REMOVAL OF ABC CL 456. 000 . 000
6, MCR LINE 5
cy . 000 0. 00
4. 00000 . 000 0. 00



CONTI D C13250 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 13250- BI D ESTI MATE RUN 09/ 07/ 2001
PRQJECT: STA 0253-170 ESTI MATE NO 0001 09: 31: 20
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0405 700-70130 F/ A REPAIR | TEM 700 - REPAI R PAVEMENT LOW SPOT, MCR 0. 000 0. 000
LI NE #6
F A 0. 000 0. 00
2,200. 00000 0. 000 0. 00
0406 700-70130 F/ A REPAIR | TEM 700 - REPAI R LOW SPOT, MCR LI NE #86, 3, 194. 600 0. 000
CMO #8
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0410 700-70130 F/ A REPAIR | TEM 700 - REPAI R POTHOLE/ RESTRI PE - MCR 0. 000 0. 000
LI NE #7
F A 0. 000 0. 00
260. 00000 0. 000 0. 00
0411 700-70130 F/ A REPAIR | TEM 700 - REPAI R POTHOLE/ RESTRI P, MCR LI NE 589. 890 0. 000
#7, CMO #8
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMT $  631,520.50$ 123,803.70% 123,803.70
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0355 620-00001 FIELD OFFI CE (CLASS 1) 1. 000 0. 000
EACH 1. 000 8, 800. 00
8, 800. 00000 1. 000 8, 800. 00
0360 620-00011  FIELD LABORATORY (CLASS 1) 1. 000 0. 000
EACH 1. 000 8, 000. 00
8, 000. 00000 1. 000 8, 000. 00
0365 620-00020  SANI TARY FACILITY 1. 000 0. 000
EACH 1. 000 1, 500. 00
1, 500. 00000 1. 000 1, 500. 00

CAT 0400 CURRENT AMI  $ 18,300.00 % 18,300.00 $ 18, 300. 00

PRQJECT TOTAL CURRENT AMI $  649,820.50 % 142,103.70%  142,103.70



